
DEPARTMENT OF THE AIR FORCE
Headquarters Electronic Systems Center (AFMC)

Hanscom Air Force Base, Massachusetts

16 February, 1996
MEMORANDUM FOR SEE DISTRIBUTION

FROM: PEO C3S PM TRCS ESC/TG-4
SFAE-C3S-TRC-BMD 175 Vandenberg Dr., Bldg 1630
Ft Monmouth, NJ 07703 Hanscom AFB, MA 01731

SUBJECT: JTIDS Class 2M Test Coordination Working Group Meeting #1 [31 Jan 1996] 
    Minutes

1. General:  The initial meeting of the 2M DAB Product Support IPT Test Coordination
Working Group (WG) was held on 31 Jan 96 at the ANSER Meeting Facility in Crystal City, VA.
Representatives from PM-TRCS, the JPO, PMW-159, HQDA\ODCSPER, OEC and ANSER
attended the meeting.

The purpose of the meeting was to explore methods of streamlining the process of the flow of
test results information from the testers to the agencies preparing reports and other documents
supporting the Class 2M Terminal Full Rate Decision.  The agencies involved in the test and
evaluation process each have specific regulatory or statutory time guidelines (generally expressed
as “time after receipt of data”) when their reports and other products are required to be delivered.
The DAB process requires these same reports for the principals’ review by certain dates (“time
prior to the DAB”).

Any delay in the publishing of one report not only affects that document, but may delay other
products as well.  For example, Operational Evaluation Command (OEC) is required to have a
draft Operational Test (OT) report ready by 45 days after receipt of test data from TEXOM
ADATD.  The OT report also uses information from AMSAA’s Independent Evaluation Report
(IER).  The OT report is used by OCDSPER for the MANPRINT report and by DOT&E for the
Beyond LRIP report.

The group’s focus is to merge these requirements, identify potential schedule conflicts, and
work with the organizations involved to insure each agency has sufficient quantity and quality of
essential data to adequately prepare their report by the needed date and secure the responsible
agency’s commitment to their portion of the process.

2.  Results.



Maj Nunley, JPO Co-chair with LTC Short of PM-TRCS, opened the meeting with group
introductions and advised the Joint TEMP will be sent out to the community by the end of
February 96.  He briefed the Class 2M Terminal test schedule and documentation schedule.
Following presentation of  the group’s charter to the membership for review and comment, it was
amended to read: “To Coordinate Timely Delivery of Pertinent Test Results (in lieu of “Data”) to
the 2M DAB Principals”.  Methods discussed to expedite the test report process included:  use of
emerging (in-progress) test data, parallel efforts where multiple agencies evaluate the same data
simultaneously, draft / interim reports, and executive summaries.

The following OPRs and reports were identified as required for the DAB:

Agency Document Remarks

AMSAA IER Used by OEC in the OT report, by DOT&E in the
BLRIP Report

OEC Test & Evaluation
Report (TER)

Reviewed by DUSA(OR), Used by DOT&E in the
BLRIP Report, OCDSPER in the MANPRINT Report

AFOTEC MSOT Report DOT&E in the BLRIP Report

DOT&E BLRIP Report

LTC Short requested MAJ Brown of OEC verify that agency would be able to provide a draft
TER in January 97, based on planned DT/OT dates  of 15 Oct 96 through 7 Nov 96. (See Action
Items).

The group addressed the issue of parallel evaluation efforts where data collected early on one
aspect of MANPRINT could be evaluated as soon as it is collected.  This would preclude having
to wait until the entire series of test events is completed.  Ms Zelko from OCDSPER indicated her
agency needed both qualitative and quantitative data from testing.

Specific to  the issue of the Class 2M Terminal cooling fan noise inside shelters,  OCDSPER
requires information from both laboratory testing (dB readings) and questionnaire response from
soldiers concerning their reaction to the noise.  PM-TRCS accepted an action to conduct a cross-
walk between the DT/OT test events and their applicability to the MANPRINT domains (see
Action Items).

Mr. Estrin from ANSER, SAF/AQII support, inquired about the possibility of an on-line data
base of 2M test reports, including current test results.  The MIDS program is planning to make
most of its documents available electronically “on-line”, in lieu of printing and distributing paper
copies.   MAJ Nunley JPO accepted the action to examine the feasibility of creating such a
database and report to the Product Support IPT at its next meeting on 13 Feb 96.



3.  Action Items.

AI # OPR Description Due Date Remarks

TCWG-001 PM-TRCS/
AMSAA

Provide planned date the IER will be
available

5 Feb 96

TCWG-002 JTIDS JPO/
AFOTEC

Provide planned availability date for
MSOT report

5 Feb 96

TCWG-003 OEC Confirm date (Jan 97) TER will be
provided to DUSA(OR)

N/A Confirmed at
meeting

TCWG-004 PM-TRCS/
DUSA(OR)

Confirm date  TER will be provided
to DOT&E

5 Feb 96

TCWG-005 JTIDS JPO/
DOT&E

Confirm date DOT&E will  provide
BLRIP Report to DAB

5 Feb 96

TCWG-006 PM-TRCS/
OCDPERS

Crosswalk between DT/OT event
and MANPRINT domains

13 Feb 96

The next meeting is scheduled for 1300, 5 Feb 96 at the ANSER Corp.

  //signed// //signed//
LTC Patrick Short LTC Frank Horaj
PM TRCS ESC/TG-4
Test Coordination WG Co-Chair Test Coordination WG Co-Chair
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Maj K. Young AF/TEP
Capt T. Burkhardt AFOTEC
Mr Fisher DIR(OT&E)/OT&E
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Lt Nicole Roberson ESC/TG-4
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